SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:47PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 663  Const Calendar Day: 116 Date: 28-Sep-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  08:00 pm Break: 00:30 Over Time:  05:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Load Transfer Activities

ABF crews came to the site at 6:50 AM. Gary came at 1:00 AM. Crews had to work on Phase 1, Phase =

2, & Phase 3 load transfer on the South side & main spans . They started at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the rods . Crews had to work on the
engagement rods at PP # 26 . They had to remove the rods, clean , lubricate , rethread , & install the rods
. They started at 7:30 AM. Crews were done at 9:30 AM.

After that , crews had to work on the rods at PP # 20 . They started at 9:40 AM. Crews were done at
12:45 PM.

Then , crews had to work on the intermediate suspender brackets on the main span . They had to
install the rods , clean lubricate , & rethread the sockets if needed . They started at PP # 52 at 1:00 PM.
Then at PP #56 , & 76 .

In addition to that , crews had to take the load off & remove 2 rods to rethread the sockets to have full
engagement of 130 mm. at PP # 78 . Crews were done at 7:00 PM.

James, Joe, Ryan, Tony , & Jonathon had to work on the rods . Crews had to work on the rods at PP
#12,30, & 32. Crews had to clean , lubricate , rethread , & install the rods. They started at PP # 12 , 30
, & 32 . Crews started at 7:15 AM. They were done at 1:00 PM.

After that , crews had to work on the rods at the intermediate suspender brackets on the main span .
They had to work on at PP # 60 , 64 ,68 , & 72 . They started at 1:15 PM.

In addition to that , James , & Tony had to work on the uphill suspender rope at PP # 68. They had to
take the twist out of the uphill suspender rope . They started at 4:30 PM. Crews were done at 5:00 PM.

Crews were done at 7:00 PM. They had to wrap up their tools & equipments. Crews left at 7:10 PM.

Gary , Aaron , Carlos , Ethan , Jose , Rene , Stanley , Thomas , & will had to work on Phase 3. They
had to work on the suspender ropes at PP # 46 & 38 . Nick & Ryan had to operate the 60 ton Terex crane
& the Gradall fork lift .

Crews continued to work on the suspender ropes at PP # 48 . They had to take the slack out of the
ropes, install the shims , & lock the rods . They started at 7:15 AM. Crews had hard time centering the
rods to go through the holes on 2 of the 4 holes . Crews were done at 11:00 AM.

After that , crews had to disconnect the hydraulic jacks , the lower jacking brackets , & set them on the
jacking brackets at PP # 46 , install the rods on the rods for suspender ropes at PP # 46 . They were done
at 1:00 PM.

Crews started to fly & set the suspender ropes in the suspender bracket . They started on the down hill
rope at 1:05 PM. Then on the uphill rope . Crews were done at 3:45 PM.

Then , crews had to take the slack out of the ropes, & lock the nuts . They started at 3:50 PM. Crews
were called at 5:20 PM. to work on the catwalk main supporting frame at 150 meters . They had to clear

NI'H.] 5
- ddrRptbyBiditem Page 1 of 2

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Daouk, Sami Diary #: 663  Date: 28-Sep-2012  Friday
the area for the suspender ropes at PP # 44 . Crews were done at 6:35 PM.
Crews resumed working at the suspender ropes at PP # 46 at 7:60 PM. They had to run lock the nuts
on the permanent rods .
In addition to that , crews had to work on the side span . They had to bring the outer sockets to their
final positions before placing the shims starting at PP # 50 to PP # 18 . Crews were done at 7:00 PM.
They had to wrap up their tools & equipments. Crews left at 7:10 PM.
Larrain , Douglas , & | had to work on the rods engaement length . In the office , | had to work on my
report . | was done at 8:00 PM.
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Tony Miranda 8.00 4.00 0.00 12.00 D
Ironworker APP ETHAN KENT 8.00 4.00 0.00 12.00 |:|
Ironworker GEN GARY ANDERSON 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSE ALFARO 8.00 4.00 0.00 12.00 D
Ironworker JNM RENE ESQUIVEL 8.00 4.00 0.00 12.00 D
Ironworker JNM STANLEY DALIE 8.00 4.00 0.00 12.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 4.00 0.00 12.00 D
Ironworker JNM CARLOS ALVERADO 8.00 4.00 0.00 12.00 D
Ironworker JNM RYAN EVANCHIK 8.00 4.00 0.00 12.00 D
Operator OTH RYAN OKU 2.00 2.00 0.00 4.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 4.00 0.00 12.00 D
Ironworker APP MARIO MARQUEZ 8.00 4.00 0.00 12.00 D
Ironworker FOR OBRA PAULK 8.00 4.00 0.00 12.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 4.00 0.00 12.00 D
Ironworker JNM ROGELIO RUIZ 8.00 4.00 0.00 12.00 D
Ironworker GEN AARON KENT 4.00 0.00 0.00 4.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 4.00 0.00 12.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2154 EQUIPMENT, CRANE, 60 TON No
800 400 000 000 ]
437 FORKLIFT, GRADALL 544D 10,000 LBS No
800 400 000 0.0 []
oozt
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